COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 25/ 2013

ESTI MATE SUMVARY 14: 08: 32
CONTI D C18861R ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 18861R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TI ME ALLOW 105 CALENDAR DAYS
SH 131 VAR OUS CULVERTS PERCENT TIME:  112.38 ORI G TI VE ALLOW 105 CALENDAR DAYS
PRQJECT NO C131A-035
SH 131 VAR OUS CULVERTS
NAVE OF RQAD: 131B
PROQJECT COUNTI ES: EAGLE ROUTT
CONTRACTOR:
JOHNSON CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 11/ 25/ 2013 DATE TI ME STARTED 07/22/2013
4151 W CENTENNI AL PARKWAY DATE LET 05/ 23/ 2013 DATE WORK BEGAN  07/22/2013
DATE AWARDED 05/ 31/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/11/2013 DATE ACCEPTED
Rl FLE CO 81650 970 625 2251 DATE NOTI CE TO PROCEED 07/ 22/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,015, 675. 88 PARTI Cl PATI NG $ 18, 000. 00 $ 0.00
AWARD PRQIECT AMT: $ 999, 753. 00 NON- PARTI CI PATI NG 805, 422. 68 74, 849. 05
PERCENT COVPLETE: 81.07% TOTAL EARNI NGS 823, 422. 68 74,849.05
FUNDS AVAI LABLE: $ 192, 253.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 823, 422. 68 74, 849. 05
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,996. 30 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 808, 426. 38 74, 849. 05
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 808, 426. 38 74, 849. 05
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 74, 849. 05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18861R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18861R-BI D ESTI MATE RUN 11/ 25/2013
PRQIECT: C131A- 035 ESTI MATE NO 0005 14: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0010 202-00001 Renoval of Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0015 202-00035 Renoval of Pipe 72.000 72.000
LF 0. 000 0. 00
25. 00000 72.000 1, 800. 00
0020 202- 00090 *Removal of Delineator 10. 000 10. 000
EACH 0. 000 0. 00
6. 50000 10. 000 65. 00
0025 202-00220 Renoval of Asphalt Mat 119. 000 119. 000
SY 0. 000 0. 00
7.00000 119. 000 833. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 196. 000 1, 196. 000
SY 0. 000 0. 00
7.00000 1, 196. 000 8,372.00
0035 202- 00500 Renoval of Portions of Present Structure 8. 000 8. 000
EACH 0. 000 0. 00
800. 00000 8. 000 6, 400. 00
0040 202-01000 Renoval of Fence 52. 000 0. 000
LF 52. 000 117. 00
2. 25000 52. 000 117. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 1, 982. 000 1,747.000
cY 235. 000 10, 575. 00
45. 00000 1, 982. 000 89, 190. 00
0050 203-00100 Mick Excavation 28. 000 28. 000
CY 0. 000 0. 00
18. 00000 28. 000 504. 00
0055 203-01500 Bl adi ng 2. 000 2.000
HOUR 0. 000 0. 00

120. 00000 2.000 240. 00



CONTI D C18861R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18861R-BI D ESTI MATE RUN 11/ 25/2013
PRQIECT: C131A- 035 ESTI MATE NO 0005 14: 08: 32
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01510 Backhoe 20. 000 16. 500
HOUR 0. 000 0. 00
130. 00000 16. 500 2, 145. 00
0065 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0070 203-01597 Pot hol i ng 6. 000 2.000
HOUR 4. 000 600. 00
150. 00000 6. 000 900. 00
0075 203-01620 Sweepi ng 30. 000 22.000
HOUR 0. 000 0. 00
120. 00000 22.000 2, 640. 00
0080 203-02330  Laborer 20. 000 7.000
HOUR 0. 000 0. 00
35. 00000 7.000 245. 00
0085 206- 00000 Structure Excavation 415. 000 402. 000
CY 13. 000 286. 00
22. 00000 415. 000 9, 130. 00
0090 206- 00065 Structure Backfill (FlowFill) 59. 000 46. 000
cY 13. 000 2,860. 00
220. 00000 59. 000 12, 980. 00
0095 206-00100  Structure Backfill (Class 1) 299. 000 222.000
cY 77.000 5, 390. 00
70. 00000 299. 000 20, 930. 00
0100 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0105 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0110 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 1. 000 11, 500. 00
11, 500. 00000 1. 000 11, 500. 00



CONTI D C18861R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18861R- Bl D ESTI MATE RUN 11/ 25/ 2013
PRQJECT: C131A-035 ESTI MATE NO 0005 14:08: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 207- 00305 Wt | and Topsoi | 63. 000 42.000
CY 21. 000 231.00
11. 00000 63. 000 693. 00
0120 207-00310 St ockpi | e Wetl and Topsoi | 63. 000 63. 000
CY 0. 000 0. 00
7.00000 63. 000 441. 00
0125 208- 00002 Erosion Log (12 Inch) 2, 360. 000 1, 585. 000
LF 445. 000 2,069. 25
4. 65000 2,030. 000 9, 439. 50
0130 208- 00045 Concrete Washout Structure 5. 000 4. 000
EACH 0. 000 0. 00
650. 00000 4.000 2,600. 00
0135 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0145 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0150 209- 00600 Dust Palliative (Magnesi um Chlori de) 0. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 212-00006 Seedi ng (Native) 2.000 0. 000
ACRE 2.000 1, 500. 00
750. 00000 2.000 1, 500. 00
0160 212-00032 Soi | Condi tioni ng 2.000 0. 000
ACRE 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0165 213-00003 Mil ching (Weed Free) 1.760 0. 000
ACRE 1.760 1, 716. 00
975. 00000 1.760 1,716. 00



CONTI D C18861R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18861R- Bl D ESTI MATE RUN 11/ 25/ 2013
PRQJECT: C131A- 035 ESTI MATE NO 0005 14:08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 213-00061 Mil ch Tacki fier 188. 000 0. 000
LB 188. 000 470. 00
2.50000 188. 000 470. 00
0175 216-00015 Soi | Retention Bl anket (Excel sior) 1, 165. 000 0. 000
Sy 1, 165. 000 2,330.00
2. 00000 1, 165. 000 2,330.00
0180 240- 00000 Wldlife Biologist 28. 500 28.500
HOUR 0. 000 0. 00
70. 00000 28.500 1, 995. 00
0185 304- 03005 Aggregate Base Course (C ass 3) 37.000 37.000
CY 0. 000 0. 00
55. 00000 37.000 2,035. 00
0190 304- 06007 Aggregate Base Course (Cl ass 6) 353. 000 329. 000
cY 24.000 1,272.00
53. 00000 353. 000 18, 709. 00
0195 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 280. 000 280. 000
TON 0. 000 0. 00
163. 00000 280. 000 45, 640. 00
0200 411-10255 *Emul si fied Asphalt (Sl ow Setting) 50. 000 50. 000
GAL 0. 000 0. 00
3. 25000 50. 000 162. 50
0205 420-00133 Ceotextile (Separator) (Cass 2) 130. 000 130. 000
SY 0. 000 0. 00
5. 00000 130. 000 650. 00
0210 506-00212 Riprap (12 Inch) 4.000 2.000
CY 0. 000 0. 00
200. 00000 2.000 400. 00
0215 601-01050 *Concrete Cass B (Vall) 120. 000 115. 000
cY 5. 000 4, 650. 00
930. 00000 120. 000 111, 600. 00
0220 601- 06300 Cement G out 150. 000 99. 000
CF 0. 000 0. 00
56. 00000 99. 000 5,544.00



CONTI D C18861R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18861R- BI D ESTI MATE RUN 11/ 25/ 2013
PRQJECT: C131A-035 ESTI MATE NO 0005 14:08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 602-00000 *Rei nforcing Steel 7,117.000 6, 824. 000
LB 293. 000 586. 00
2.00000 7,117.000 14, 234. 00
0230 603- 00001 *Annul ar Space Grouting 65. 400 65. 400
CcY 0. 000 0. 00
265. 00000 65. 400 17,331.00
0235 603-00042 Cul vert Lining (42 Inch) 56. 000 56. 000
LF 0. 000 0. 00
400. 00000 56. 000 22,400. 00
0240 603-00054 Cul vert Lining (54 Inch) 192. 000 192. 000
LF 0. 000 0. 00
500. 00000 192. 000 96, 000. 00
0245 603-00073 *Culvert Lining (72 Inch)(Special) 100. 000 0. 000
LF 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0250 607-01000 Fence Barbed Wre with Metal 57. 000 0. 000
LF 57. 000 228. 00
4. 00000 57. 000 228.00
0255 607-11525 Fence (Plastic) 1, 986. 000 1, 986. 000
LF 0. 000 0. 00
2.50000 1, 986. 000 4, 965. 00
0260 612-00003  *Delineator (Type II1) 10. 000 0. 000
EACH 10. 000 250. 00
25. 00000 10. 000 250. 00
0265 624-24061 60 Inch Drainage Pipe (Cass 4) (Conplete In Place) 25. 000 25. 000
LF 0. 000 0. 00
273. 00000 25. 000 6, 825. 00
0270 624-29061 60 Inch Drainage Pipe (Cass 9) (Conplete In Place) 75. 000 75. 000
LF 0. 000 0. 00
255. 00000 75. 000 19, 125. 00
0275 625- 00000 *Construction Surveying 1. 000 0. 880
LS 0.120 600. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C18861R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18861R-BI D ESTI MATE RUN 11/ 25/ 2013
PRQJECT: C131A- 035 ESTI MATE NO 0005 14:08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0285 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0290 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 500 3, 250. 00
6, 500. 00000 1. 000 6, 500. 00
0295 627-00005 *Epoxy Pavenent MarKki ng 3. 000 3. 000
GAL 0. 000 0. 00
80. 00000 3. 000 240. 00
0300 630-00000  *Fl aggi ng 1, 560. 000 1, 203. 000
HOUR 74.000 1, 850. 00
25. 00000 1, 277. 000 31, 925. 00
0305 630- 00007 *Traffic Control Inspection 40. 000 29. 000
DAY 2.000 340. 00
170. 00000 31. 000 5,270. 00
0310 630-00012 *Traffic Control Managenent 71.000 63. 000
DAY 8. 000 4, 600. 00
575. 00000 71. 000 40, 825. 00
0315 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 500
EACH 0. 400 60. 00
150. 00000 0. 900 135. 00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 1.500
EACH 1. 200 42.00
35. 00000 2.700 94.50
0325 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 23. 000
EACH 18. 400 736. 00
40. 00000 41. 400 1, 656. 00
0330 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C18861R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18861R- Bl D ESTI MATE RUN 11/ 25/ 2013
PRQJECT: C131A- 035 ESTI MATE NO 0005 14:08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 44.00
55. 00000 1. 800 99. 00
0340 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 14. 000
EACH 11. 200 201. 60
18. 00000 25. 200 453. 60
0345 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 2. 000
EACH 1. 600 40. 00
25. 00000 3. 600 90. 00
0350 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 1. 000
EACH 0. 800 24.00
30. 00000 1. 800 54. 00
0355 630-80367  *Portable Traffic Speed Monitor 1. 000 0. 500
EACH 0. 400 2,200. 00
5, 500. 00000 0. 900 4, 950. 00
0360 630-80370 Concrete Barrier (Tenporary) 300. 000 150. 000
LF 120. 000 6, 000. 00
50. 00000 270. 000 13, 500. 00
0365 630- 80380 *Traffic Cone 150. 000 31.500
EACH 25. 200 151. 20
6. 00000 56. 700 340. 20
0370 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 800 4,080. 00
5, 100. 00000 1. 800 9, 180. 00
0375 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0380 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 2, 000. 000 2, 000. 000
FA 0. 000 0. 00
1. 00000 2, 000. 000 2, 000. 00



CONTI D C18861R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 18861R-BI D ESTI MATE RUN 11/ 25/ 2013
PRQJECT: C131A- 035 ESTI MATE NO. 0005 14:08: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 1, 636. 380 1, 636. 380
F A 0. 000 0. 00
1. 00000 1, 636. 380 1, 636. 38
0400 700-70130 F/ A Repair 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 997,675.88 % 74,849.05%  805,422.68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0410 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
14, 250. 00000 0. 000 0.00
0415 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 18, 000. 00 $ 0.00$ 18, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,015, 675.88 $

74,849.05 % 823, 422. 68



